



**BOARD OF COMMISSIONERS**  
**Agenda Item Summary**

**Agenda Category: Contracts & Amendments**      **Item No:**

**Date:**

**Originating Department:** KLAMATH COUNTY JUVENILE DEPARTMENT


**Issue:** Approval of Amendment # 2 to the contract between Klamath County, Klamath County Juvenile Department, and ORW Architecture, Medford Oregon, to extend the current contract to provide architectural and engineering services to the Klamath YIP Construction Project.

**Background:** On November 27, 2017, the BOCC approved a contract with ORW Architecture, Medford, Oregon, to provide architectural and engineering services to the Klamath County Juvenile Department for the construction of the Klamath YIP residential treatment facility, funded by Oregon Lottery Bond funds. The Juvenile Department requests approval of Amendment # 2 to the contract to extend the term of the contract from July 1, 2019 to June 30, 2020. Contract extension is permitted by the original contract.


**Fiscal Impact:** Work by ORW to perform design services for the Klamath YIP Construction Project will continue to be billed at the agreed rates. There is no additional fiscal impact. The Klamath YIP Construction Project is funded by Oregon Lottery Bonds.

**Recommended Motion:** Approval of Amendment # 2 to the contract between Klamath County, Klamath County Juvenile Department, and ORW Architecture, Medford Oregon, to design the Klamath YIP residential treatment facility. Amendment # 2 will extend the contract between Klamath County and ORW Architecture from July 1, 2019 to June 30, 2020.

DONE AND DATED this 18 day of June, 2019.

  
\_\_\_\_\_

Chair  
Approved   
Denied

  
\_\_\_\_\_

Vice-Chair  
Approved   
Denied

  
\_\_\_\_\_

Commissioner  
Approved   
Denied

Amendment Number Two  
Contract for Services

Parties: Klamath County ("County"); and  
ORW Architecture ("Contractor")

Date: June 18, 2019

Pursuant to Section 10, "Amendment" of the Contract between the parties for architectural and engineering services on the Klamath County YIP construction project, dated November 28, 2017, the Contract is hereby amended as follows:

Term of the Contract: This contract shall be extended for one additional year, beginning July 1, 2019 and continuing through June 30, 2020. The Contract may be extended for one additional year from July 1, 2020 to June 30, 2021 by agreement of the Parties.

No other clause or condition of the Contract is revised or altered by this Amendment.

**COUNTY:**

Klamath County Board  
of Commissioners:

  
\_\_\_\_\_  
Chairman  
  
\_\_\_\_\_  
Commissioner  
  
\_\_\_\_\_  
Commissioner

**CONTRACTOR:**

ORW Architecture

\_\_\_\_\_  
Signature  
Principal  
\_\_\_\_\_  
Title  
06/18/2019  
\_\_\_\_\_  
Date

**APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:**

\_\_\_\_\_  
Mika Blain  
Klamath County Counsel