



BOARD OF COMMISSIONERS  
Agenda Item Summary

Agenda Category: **Contracts** Item No:

**Meeting Date:** February 19, 2019

**Originating Department:** MUSEUM

**Issue:** Approve extension of contract with Diversified Contractors Inc. for installation of three skylights in the roof of the Klamath County Museum. Todd Kepple, Museum.

**Background:** DCI is the contractor for installation of three skylights in the roof of the main museum building (historic armory). Inclement weather, complicated by events scheduling at the museum, caused the project to be delayed beyond the original 90-day term of the contract. The museum wishes to extend the contract for 120 without penalty to the contractor.

**Fiscal Impact:** There is no impact to the museum budget. This project will be entirely paid for, in the amount of \$47,718.00, by the Klamath County Museum Foundation.

**Recommended Motion:** Approve Amendment Number 1 to 2018 Skylight Project contract between Diversified Contractors Inc. and the Klamath County Board of Commissioners.

DONE AND DATED this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_.

\_\_\_\_\_  
Chair  
Approved   
Denied

\_\_\_\_\_  
Vice-Chair  
Approved   
Denied

\_\_\_\_\_  
Commissioner  
Approved   
Denied

Amendment Number 1  
To  
2018 Skylight Project contract

PARTIES: Klamath County ("County"); and  
Diversified Contractors Inc.

DATE: \_\_\_\_\_, 2019

Pursuant to section 19 "**Amendment**" of the 2018 Skylight Contract signed on October 30, 2018, for the 2018 Museum Skylight Project, the Contract is hereby amended as follows:

1. Section 1.2 "**Services to be Provided**": Klamath County Museum has agreed to allow an additional 120 days from the date of signing of this Amendment for completion of the skylight project.

No other clause or condition of the Contract is revised or altered by this Amendment.

**COUNTY:**

Klamath County Board  
of Commissioners:  
305 Main Street  
Klamath Falls, OR 97601  
(541) 883-5100

**PROVIDER:**

Diversified Contractors Inc.  
3001 Lakeport Boulevard  
Klamath Falls, OR. 97601

**KLAMATH COUNTY  
BOARD OF COMMISSIONERS:**

\_\_\_\_\_  
Chair


\_\_\_\_\_  
Commissioner

\_\_\_\_\_  
Commissioner

**PROVIDER:**

  
\_\_\_\_\_  
Signature

  
\_\_\_\_\_  
Title

  
\_\_\_\_\_  
Date

**APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:**

\_\_\_\_\_  
Miika N. Blain  
Klamath County Counsel